

Work package no:	2		
Work package title:	Valorisation		
Start Month:	1 st month	End Month:	24 th month
Package leader:	Ankara Ticaret Odası-ATO (Ankara Chambers of Commerce-ACC)		
Work package aims:			
<ul style="list-style-type: none"> • Execution of effective dissemination and exploitation of the project aims, methods, outcomes/results and products starting from the first month of the project within a regular plan as introduced in WP1. • Dissemination of the project results to the target group at national and European levels at the widest possible extent • Ensure the application of proposed dissemination activities in each work package. 			
Description of outputs:			
<ul style="list-style-type: none"> • Kick-off meeting, Steering Committee Meetings, Dissemination Meeting • Quality Road Map Document • Intranet • Project web-site • Project brochures, posters • Common Certificates • Reports 			